
SERENJE TOWN COUNCIL PROCUREMENT PLAN 2023 - GOODS, WORKS AND NON CONSULTING SERVICES 

Description of Items Unit Quantity  
Estimated 

Amount (ZMW)

Procurement 

Method

Plan vs. 

Actual

Prep & 

Submission

No-

objection

Date

Bid Invitation 

Date

Bid Closing-

Opening

Bid 

Evaluation

Procurement 

Committee 

Aproval 

Notifica

tion of 

Award

Date

Contract

Award

Date

Contract

Signing

Commence

ment of 

Contract 

Execution 

Completion of 

Contract

Plan 28 14 21 14 14 28 14

Actual 28 14 21 14 14 28 14

1ST QUARTER JAN - MARCH 2023 14 N/A 7 14 N/A 7 N/A

Each Diverse DF 128,701.25 Simplified Plan 5 01 2023 10 01 2023 15 01 2023 20 01 2023 25 01 2023 1 30 2023 1 30 2023 4 02 2023 9 02 2023

Actual

Completion of 1x3 Classroom Block at Sote Primary School (Muchinga CDF) Lot 1 CDF 400,000.00 Simplified Plan 3 12 2023 8 12 2023 13 12 2023 18 12 2023 23 12 2023 12 28 2023 12 28 2023 2 01 2024 7 01 2024

Actual

lot 1 CDF 200,000.00 Simplified Plan 3 01 2023 8 01 2023 13 01 2023 18 01 2023 23 01 2023 1 28 2023 1 28 2023 2 02 2023 7 02 2023

Actual

Lot 1 CDF 200,000.00 Simplified Plan 10 01 2023 15 01 2023 20 01 2023 25 01 2023 30 01 2023 2 4 2023 2 4 2023 9 02 2023 14 02 2023

Actual

Construction of 1x2 CRB at Kasamba Community School (Muchinga CDF) Lot 1 CDF 750,000.00 Simplified Plan 15 01 2023 20 01 2022 25 01 2022 30 01 2022 4 02 2022 2 10 2022 10 02 2022 15 02 2022 21 02 2022

Actual

Each 7 DF 147,000.00 Simplified Plan 10 01 2023 15 01 2023 20 01 2023 25 01 2023 30 01 2023 2 4 2023 2 4 2023 9 02 2023 14 02 2023

Actual

Lot 1 CDF 675,000.00 Simplified Plan 20 01 2023 25 01 2023 30 01 2023 4 02 2023 9 02 2023 2 14 2023 2 14 2023 19 02 2023 24 02 2023

Actual

Lot 1 CDF 1,000,000.00 Simplified Plan 22 01 2023 27 01 2023 1 02 2023 6 02 2023 11 02 2023 2 16 2023 2 16 2023 21 02 2023 26 02 2023

Actual

Each 1 CDF 1,300,000.00 Open National Plan 22 01 2023 27 01 2023 1 02 2023 6 02 2023 11 02 2023 2 16 2023 2 16 2023 21 02 2023 26 02 2023

Actual

Each 100 DF 5,000.00 Simplified Plan 10 01 2023 15 01 2023 20 01 2023 25 01 2023 30 01 2023 2 4 2023 2 4 2023 9 02 2023 14 02 2023

Actual

Each 2 DF 4,500.00 Simplified Plan 5 01 2023 10 01 2023 15 01 2023 20 01 2023 25 01 2023 1 30 2023 1 30 2023 4 02 2023 9 02 2023

Actual

Each 1 DF 5,000.00 Simplified Plan 30 01 2023 4 02 2023 9 02 2023 14 02 2023 19 02 2023 2 24 2023 2 24 2023 1 03 2023 6 03 2023

Actual   

Lot 1 CDF 2,900,000.00 Open National Plan 2 02 2023 7 02 2023 12 02 2023 17 02 2023 22 02 2023 2 27 2023 2 27 2023 4 03 2023 9 03 2023

Actual

Each 3 DF 4,500.00 Simplified Plan 10 01 2023 15 01 2023 20 01 2023 25 01 2023 30 01 2023 2 4 2023 2 4 2023 9 02 2023 14 02 2023

Actual

Each 3 DF 4,500.00 Simplified Plan 10 01 2023 15 01 2023 20 01 2023 25 01 2023 30 01 2023 2 4 2023 2 4 2023 9 02 2023 14 02 2023

Actual

Lot 1 CDF 200,000.00 Simplified Plan 12 01 2023 17 01 2023 22 01 2023 27 01 2023 1 02 2023 2 6 2023 2 6 2023 11 02 2023 16 02 2023
Actual

Lot 1 CDF 300,000.00 Simplified Plan 15 02 2023 20 02 2023 25 02 2023 2 03 2023 7 03 2023 3 12 2023 3 12 2023 17 03 2023 22 03 2023

Actual

Womens Day Celebrations (Attire) Each 80 DF 22,000.00 Simplified Plan 30 01 2023 4 02 2023 9 02 2023 14 02 2023 19 02 2023 2 24 2023 2 24 2023 1 03 2023 6 03 2023

Actual

Womens Day Celebrations Banner Each 1 DF 750.00 Simplified Plan 30 01 2023 4 02 2023 9 02 2023 14 02 2023 19 02 2023 2 24 2023 2 24 2023 1 03 2023 6 03 2023

Actual

Youth Day Celebrations (Attire) Each 100 DF 20,000.00 Simplified Plan 3 02 2023 8 02 2023 13 02 2023 18 02 2023 23 02 2023 2 28 2023 2 28 2023 5 03 2023 10 03 2023

Actual

Youth Day Celebrations Banner Each 1 DF 750.00 Simplified Plan 3 02 2023 8 02 2023 13 02 2023 18 02 2023 23 02 2023 2 28 2023 2 28 2023 5 03 2023 10 03 2023

Actual

Each 6 DF 3,000.00 Simplified Plan 10 01 2023 15 01 2023 20 01 2023 25 01 2023 30 01 2023 2 4 2023 2 4 2023 9 02 2023 14 02 2023

Actual

Each 12 DF 3,000.00 Simplified Plan 10 01 2023 15 01 2023 20 01 2023 25 01 2023 30 01 2023 2 4 2023 2 4 2023 9 02 2023 14 02 2023

Actual

Each Diverse DF 21,350.00 Simplified Plan 20 02 2023 25 02 2023 2 03 2023 7 03 2023 17 03 2023 3 22 2023 3 22 2023 27 03 2023 1 04 2023
Actual

42

28

7

Desktop Computers 

Construction of Staff House at Kaseba Clinic (Muchinga CDF)

Procurement of Council Police Uniforms and Requisites 

Procurement of Fire Extinguishers 

Norm Duration of Procurement Steps

Bidding Period

Completion of 1x2 Classroom Block at Kamalamba Primary School (Serenje Central 

CDF) 

Installation of water Reticulation System at Kanona Center (Muchinga CDF)

Staff Identity Cards 

Completion of Male and Female Ward at Nchimishi Community Health Facility 

(Muchinga CDF)

Bid Evaluation

Draft Solicitation (Bid 

Documents) Contract ImplementationContract Finalization

Microsoft Office 2019 

Construction of Health Post and other Facilities at Nganswa Community School ( 

Serenje Central CDF)

Procurement of TLB (Muchinga CDF)

Driver Solutions 

Extention of water Reticulation System at Kabansa (Muchinga CDF)

Flash Discs 

Procurement of Stationery and Office Requisites 

Procurement of Desks for Schools in the Constituency (Muchinga CDF)

Binding Machine

Procurement of Anti - Virus 



Completion of 1x2 Classroom Block at Chinfunde Primary School (Serenje Central CDF) Lot 1 CDF 200,000.00 Simplified Plan 1 02 2023 7 02 2023 23 02 2023 24 02 2023 9 03 2023 3 9 2023 3 16 2023 23 03 2023 22 05 2023

Actual

Completion of a 1x4 CRB at Ibolelo Secondary School (Serenje Central CDF) Lot 1 CDF 250,000.00 Simplified Plan 1 02 2023 7 02 2023 23 02 2023 24 02 2023 9 03 2023 3 9 2023 3 16 2023 23 03 2023 22 05 2023

Actual

Completion of 1x3 Classroom Block at Malwita Primary School (Serenje Central CDF) Lot 1 CDF 500,000.00 Simplified Plan 17 02 2023 22 02 2023 1 03 2023 2 03 2023 14 03 2023 3 14 2023 3 21 2023 28 03 2023 27 04 2023

Actual

Completion of 1x3 CRB at Ndabala Secondary School (Serenje Central CDF) Lot 1 CDF 200,000.00 Simplified Plan 17 02 2023 22 02 2023 1 03 2023 2 03 2023 14 03 2023 3 14 2023 3 21 2023 28 03 2023 27 04 2023

Actual

Completion of 1x3 CRB at Kamwala Primary School (Serenje Cental CDF) Lot 1 CDF 450,000.00 Simplified Plan 17 02 2023 22 02 2023 1 03 2023 2 03 2023 14 03 2023 3 14 2023 3 21 2023 28 03 2023 27 04 2023

Actual

Procurement of Desks for Schools in the Constituency (Serenje Central CDF) Lot 1 CDF 1,650,000.00 Open National Plan 1 02 2023 7 02 2023 23 02 2023 24 02 2023 9 03 2023 3 9 2023 3 16 2023 23 03 2023 22 05 2023

Actual

2ND QUARTER   APRIL - JUNE 2023

Each Diverse DF 128,701.25 Simplified Plan 5 04 2023 10 04 2023 15 04 2023 20 04 2023 25 04 2023 4 30 2023 4 30 2023 5 05 2023 10 05 2023

Actual

 

Each 1 DF 500,000.00 Simplified Plan 7 04 2023 12 04 2023 17 04 2023 22 04 2023 27 04 2023 5 2 2023 5 2 2023 7 05 2023 12 05 2023

Actual

Lot 1 DF 500,000.00 Simplified Plan 7 04 2023 12 04 2023 17 04 2023 22 04 2023 27 04 2023 5 2 2023 5 2 2023 7 05 2023 12 05 2023
Actual

Lot 1 CDF 1,000,000.00 Simplified Plan 15 04 2023 20 04 2023 25 04 2023 30 04 2023 5 05 2023 5 10 2023 5 10 2023 15 05 2023 20 05 2023

Actual

Lot 1 CDF 80,000.00 Simplified Plan 20 04 2023 25 04 2023 30 04 2023 5 05 2023 10 05 2023 5 15 2023 5 15 2023 20 05 2023 25 05 2023

Actual

Each 124 DF 20,600.00 Simplified Plan 23 04 2023 28 04 2023 3 05 2023 8 05 2023 13 05 2023 5 18 2023 5 18 2023 23 05 2023 28 05 2023

Actual

Each 1 DF 750.00 Simplified Plan 23 04 2023 28 04 2023 3 05 2023 8 05 2023 13 05 2023 5 18 2023 5 18 2023 23 05 2023 28 05 2023

Actual

Each 1 DF 1,500.00 Simplified Plan 10 05 2023 15 05 2023 20 05 2023 25 05 2023 30 05 2023 6 4 2023 6 4 2023 9 06 2023 14 06 2023

Actual

Each 4 DF 8,000.00 Simplified Plan 25 05 2023 30 05 2023 4 06 2023 9 06 2023 14 06 2023 6 19 2023 6 19 2023 24 06 2023 29 06 2023

Actual

Each 10 DF 24,000.00 Simplified Plan 22 05 2023 27 05 2023 1 06 2023 6 06 2023 11 06 2023 6 16 2023 6 16 2023 21 06 2023 26 06 2023
Actual

Construction of a Health Post with other Facilities at Mbaswa (Serenje Central CDF) Lot 1 CDF 2,900,000.00 Open National Plan 4 04 2023 9 04 2023 19 04 2023 20 04 2023 3 05 2023 5 3 2023 5 9 2023 16 05 2023 15 06 2023

Actual

Comletion of Mutale Health Post (Serenje Central CDF) Lot 1 CDF 1,250,000.00 Open National Plan 21 04 2023 26 04 2023 17 05 2023 18 05 2023 31 05 2023 5 31 2023 6 6 2023 13 06 2023 11 09 2023

Actual

Construction of 1x3 CRB and Water Scheme at Mapepala Primary School(Serenje 

Central CDF Lot 1 CDF 1,499,000.00 Open National Plan 21 04 2023 26 04 2023 17 05 2023 18 05 2023 31 05 2023 5 31 2023 6 6 2023 13 06 2023 11 09 2023

Actual

Rehabilitation of Tazara Bridge  (Serenje Central CDF) Lot 1 CDF 730,000.00 Simplified Plan 4 04 2023 9 04 2023 19 04 2023 20 04 2023 3 05 2023 5 3 2023 5 9 2023 16 05 2023 15 06 2023

Actual

Rehabilitation of 1x3 CRB and Ablution Block at  Chief Serenje Primary School 

(Muchinga  CDF) Lot 1 CDF 1,000,000.00 Simplified Plan 4 04 2023 9 04 2023 19 04 2023 20 04 2023 3 05 2023 5 3 2023 5 9 2023 16 05 2023 15 06 2023

Actual

Construction of a Health Post with other Facilities at Katota(Muchinga CDF) Lot 1 CDF 2,900,000.00 Open National Plan 21 04 2023 26 04 2023 17 05 2023 18 05 2023 31 05 2023 5 31 2023 6 6 2023 13 06 2023 11 09 2023

Actual

Each 1 CDF 1,350,000.00 Open National Plan 4 04 2023 9 04 2023 19 04 2023 20 04 2023 3 05 2023 5 3 2023 5 9 2023 16 05 2023 15 06 2023

Rehabilitation of 6 Staff Houses at Nchimishi Secondary School (Muchinga CDF) Actual

Construction of Staff Houses at Kamena Health Post (Muchinga CDF) Lot 1 CDF 675,000.00 Simplified Plan 3 05 2023 9 05 2023 19 05 2023 20 05 2023 2 06 2023 6 2 2023 6 8 2023 15 06 2023 15 07 2023

Actual

Rehabilitation of 1x2 CRB at Chisomo Primary School (Muchinga CDF) Lot 1 CDF 730,000.00 Simplified Plan 4 04 2023 9 04 2023 19 04 2023 20 04 2023 3 05 2023 5 3 2023 5 9 2023 16 05 2023 15 06 2023

Actual

Lockers (Fire Section)

Procurement of Utility Truck

Bicycle 

Construction of a Wall Fence at the Dry Port

Labour Day Celebrations (Attire)

Repair of Motor Vehicle for Zambia Police (Muchinga CDF)

Labour Day Celebration (Banner)

Procurement of Stationery and Office Requisites 

Road Maintenance Fuel (Muchinga CDF)

Wheeled Dust Bins



Each Diverse DF 150,000.00 Simplified Plan 25 05 2023 30 05 2023 4 06 2023 9 06 2023 14 06 2023 6 14 2023 6 19 2023 24 06 2023 29 06 2023

Actual

3RD QUARTER  JULY - SEPTEMBER 2023

Each Diverse DF 128,701.25 Simplified Plan 5 07 2023 10 07 2023 15 07 2023 20 07 2023 25 07 2023 7 30 2023 7 30 2023 4 08 2023 9 08 2023

Actual

Lot 1 DF 300,000.00 Simplified Plan 10 07 2023 15 07 2023 20 07 2023 25 07 2023 30 07 2023 8 4 2023 8 4 2023 9 08 2023 14 08 2023

Actual

Lot 1 DF 400,000.00 Simplified Plan 15 07 2023 20 07 2023 25 07 2023 30 07 2023 4 08 2023 8 9 2023 8 9 2023 14 08 2023 19 08 2023

Actual

Lot 1 DF 250,000.00 Simplified Plan 20 07 2023 25 07 2023 30 07 2023 4 08 2023 9 08 2023 8 14 2023 8 14 2023 19 08 2023 24 08 2023

Actual

Procurement of a 4x4 Toyota Land Cruiser (Muchinga CDF) Each 1 CDF 1,500,000.00 Open National Plan 4 07 2023 11 07 2023 8 08 2023 25 07 2023 1 08 2023 8 8 2023 10 08 2023 16 08 2023 22 08 2023

Actual

Each Diverse DF 21, 350.00 Simplfied Plan 8 07 2023 12 07 2023 16 07 2023 20 07 2023 24 07 2023 7 28 2023 1 08 2023 4 07 2023 8 08 2023

Actual

Each 1 DF 750.00 Simplified Plan 12 07 2023 17 07 2023 22 07 2023 27 07 2023 1 08 2023 8 6 2023 8 6 2023 11 08 2023 16 08 2023

Actual

Lot 1 CDF 200,000.00 Simplified Plan 10 08 2023 15 08 2023 20 08 2023 25 08 2023 30 08 2023 9 4 2023 9 4 2023 9 09 2023 14 09 2023

Actual

Lot 1 DF 15,000.00 Simplified Plan 17 08 2023 22 08 2023 27 08 2023 1 09 2023 6 09 2023 9 11 2023 9 11 2023 16 09 2023 21 09 2023

Actual

Each 1 DF 15,000.00 Simplified Plan 10 08 2023 15 08 2023 20 08 2023 25 08 2023 30 08 2023 9 4 2023 9 4 2023 9 09 2023 14 09 2023

Actual

Each 1 CDF 1,500,000.00 Open National Plan 18 07 2023 23 07 2023 28 07 2023 2 08 2023 7 08 2023 8 12 2023 8 12 2023 17 08 2023 7 09 2023

Actual

Lot 1 CDF 150,000.00 Simplified Plan 25 07 2023 30 07 2023 4 08 2023 9 08 2023 14 08 2023 8 19 2023 8 19 2023 24 08 2023 29 08 2023

Actual

Lot 1 CDF 181,000.00 Simplified Plan 1 07 2023 4 07 2023 14 07 2023 19 07 2023 24 07 2023 7 27 2023 7 27 2023 1 08 2023 30 09 2023

Actual

4TH QUARTER OCT - DECEMBER 2023

Each Diverse DF 128,701.25 Simplified Plan 5 10 2023 10 10 2023 15 10 2023 20 10 2023 25 10 2023 10 30 2023 10 30 2023 4 11 2023 9 11 2023

Actual

Each 4 DF 24,000.00 Simplified Plan 8 10 2023 13 10 2023 18 10 2023 23 10 2023 28 10 2023 11 2 2023 11 2 2023 7 11 2023 12 11 2023

Actual

 

Each 4 DF 14,000.00 Simplified Plan 15 10 2023 20 10 2023 25 10 2023 30 10 2023 4 11 2023 11 9 2023 11 9 2023 14 11 2023 19 11 2023

Actual

Each Diverse DF 21,350.00 Simplified Plan 12 11 2023 17 11 2023 22 11 2023 27 11 2023 2 12 2023 12 7 2023 12 7 2023 12 12 2023 17 12 2023

Actual

Each 60 DF 10,000.00 Simplified Plan 1 10 2023 3 10 2023 6 10 2023 11 10 2023 14 10 2023 10 19 2023 10 17 2023 19 10 2023 22 10 2023

Actual

Each 1 DF 750.00 Simplified Plan 1 10 2023 3 10 2023 6 10 2023 9 10 2023 12 10 2023 10 15 2023 10 15 2023 18 10 2023 22 10 2023

Actual

Each 1 DF 45,000.00 Simplified Plan 12 11 2023 17 11 2023 22 11 2023 27 11 2023 2 12 2023 12 7 2023 12 7 2023 12 12 2023 17 12 2023

Actual

Each Diverse DF 100,000.00 Simplified Plan 10 11 2023 15 11 2023 20 11 2023 25 11 2023 30 11 2023 12 5 2023 12 5 2023 10 12 2023 15 12 2023

Actual

Lot 1 CDF 150,000.00 Simplified Plan 23 11 2023 28 11 2023 3 12 2023 8 12 2023 13 12 2023 12 18 2023 12 18 2023 23 12 2023 28 12 2023

Actual

Compiled by 

Janet MUMBA

Assistant Procurement officer 30,626,855.00

Serenje Town Council 

Procurement of Council Police Uniforms and Requisites 

Rehabilitation of Council Chamber

Procurement of Personal Protective Equipment (PPE) , Tools and Hardware

Independence Day Celebration (Banner)

Local Government Week (Banner) 

Contigency for the year 2022 project Implementation (Muchinga CDF)

Expansion of Kabuluma Bridge (Serenje Central CDF)

Procurement of Stationery and Office Requisites 

Identification and Preparation of New Dump Site

Contigency for the year 2022 Project Implementation (Serenje Central CDF)

Procurement of ICT Service (Web Design) 

Network Saver ( Main Saver Computer) 

Procurement of Council Police Uniforms and Requisites 

Independence Day Celebration (Attire) 

PA System

Installation of Cashiers Cubicles in Licensing

Construction of Slaughter Slab

Construction of Kitchen at the Motel

Procurement of a 4x4Toyota Land Cruiser (Serenje Central CDF)

Procurement of Stationery and Office Requisites 

Procurement of Office Tables 

Procurement of Office Chairs 


